
VMB INTERIM STATUS REPORTS

County

Intending 
to use 

approved 
allocation?

Voting system 
upgrading to

How does your county intend to 
meet state & federal voting  system 

accessibility requirements?

What is your 
implemenation 

schedule?

When does your 
county plan on 

submitting PDP 
and come before 

the Board?

Payments 
made to 
county

ALAMEDA Yes, funding 
approved 

12/02

Completed 2002 -Received & 
spent VMB money

$8,779,360 

ALPINE Yes Sequoia Optech 
Insight

One DRE at clerk's office December, 2005 unknown, prior to 
1/1/06

AMADOR Yes Automark or 
Touchscreen

Still researching options November or 
December 2005

December 1, 2005

BUTTE Yes unknown Total conversion plus one accessible unit 
per polling place

Unknown, waiting 
on systems to be 

certified

Unknown, dependant 
upon state 

certification
CALAVERAS Yes Optical Scan December, 2005 September 1, 2005

COLUSA Yes Optical Scan Automark Units by ES&S Prior to 1/1/06 June or July 2005
CONTRA COSTA Yes Precinct count optical 

scan
Automark unknown unknown, prior to 

1/1/06
DEL NORTE Yes tent. - Sequoia Depends on voting system chosen ASAP As soon as vendor is 

chosen
EL DORADO Yes Optical Scan One DRE per polling place Signing contract on 

6/1/05
June, 2005

FRESNO
GLENN Yes DRE's & Optical Scan Total conversion to DRE December, 2005 June 17, 2005

HUMBOLDT Yes Diebold Election 
Systems. Plan to 

upgrade existing OS 
system with Diebold's 

high-speed OS 
scanner also

One or more DRE per polling place Hope to implement 
for 11/8/05 UDEL 

election

Within 30-45 days of 
notification of the 

HAVA funding 
guidelines.

IMPERIAL Yes DRE's  Total conversion to DRE currently 
negotiating a 

contract

after signing the 
contract

INYO Yes DRE's & Optical Scan Total conversion to DRE Contract signed in 
May. Acquisition by 

October 2005.

July or August 2005
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KERN Yes Diebold TSx Total conversion to DRE As soon as it is 
certified

As soon as the 
Diebold TSx is 

certified

$1,123,581 
paid out of 
$3,401,866 
allocated

KINGS
LAKE Yes unknown, waiting for 

systems to be certified
One per precinct as Phase I; future 

phases dependent upon systems 
certified

By 1/1/06 unknown, prior to 
1/1/06

LASSEN Yes Diebold optican scan 
& touch screen

Touch screens Upon certification 
of touch screen

As soon as Diebold is 
certified

$105,635 
for Phase 1 

LOS ANGELES Yes InkaVote for Phase 1 To be determined. Fall 2005 2/9/04- VMB 
approved Phase 1

$610,354 
for Phase 1

MADERA Yes unknown One accessible machine per polling 
place, plus replacements

Will use a phased 
in approach with 
total conversion 
sometime in the 

future

unknown, waiting for 
certified systems 

available to purchase, 
there should be more 

systems to choose 
from.

MARIN Yes Diebold Accu-Vote OS One accessible machine per polling place Upon certification 
of touch screen

June or July 2005

MARIPOSA Yes 1/15/03 - VMB 
approved Phase 1

$98,644 for 
Phase 1

MENDOCINO Yes Diebold Accu-Vote OS 
with touchscreens 

One accessible machine per polling place Upon certification 
of touch screen

9/17/03 - completed 
for first phase

$421,696 
for Phase 1

MERCED
MODOC
MONO Yes Sequoia "Edge" TS DREs at all polling places Approx. 4 months 

after agreement is 
signed

June 17, 2005
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MONTEREY
NAPA Yes, funding 

approved 
7/03

Completed 2003 - Received & 
spent VMB money

$891,111 

NEVADA Yes ES&S in precincts, 
scanners for AV 

ballots

Automark Prior to 1/1/06 June or July 2005

ORANGE Yes, funding 
approved 

7/03

Completed

PLACER Yes Either a non-DRE 
ballot marking device 

or DRE

One accessible machine per polling place Before the first 
federal election in 

2006

Phase II - prior to 
1/1/06

$1,495,010 
paid for 
Phase I 

5/04
PLUMAS Yes, funding 

approved 
12/02

Completed $176,139 

RIVERSIDE Yes, funding 
approved 

12/02

Completed $7,509,478 

SACRAMENTO Yes ESS M-100, M-650, 
Automark

One Automark unit per polling place ESS M-100 & M-
650 acquired; 

Automakk 
anticipated in 
Summer 2005

Phase I Completed. 
Phase II plan 

scheduled for late 
summer,early fall 

2005

$3,923,320 
paid 10/04 
for Phase I

SAN BENITO Yes unknown, waiting for 
systems to be certified

One accessible machine per polling place unknown unknown, prior to 
1/1/06
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SAN 
BERNARDINO

Yes, funding 
approved 

10/03

Completed $7,995,027 

SAN DIEGO Yes
SAN 

FRANCISCO
Yes Optical Scan One DRE per polling place January 1, 2006 After September 2005 $2,198,230 

paid 3/03 
for Phase I

SAN JOAQUIN Yes
SAN LUIS 
OBISPO

Yes Phase I: plan to 
supplement current 

OS with DRE;  Phase 
II: plan to replace OS 
with DRE machines 

at every polling place

One accessible machine per polling place end of 2005 Fall 2005, timing 
dependent on the 

certification of DRE's

SAN MATEO Yes ES&S AutoMark & 
M100 OS or Hart 
Intercivic e-Slate

One or more accessible machine per 
polling place

Within 30-60 days 
from the passage or 

failure of AB 867

Within 60-90 days 
from the passage or 

failure of AB 867

SANTA 
BARBARA

Yes unknown, in the 
process of researching 
& reviewing options

unknown unknown unknown $1,000,139 
paid 1/03 

for Phase I

SANTA CLARA Yes, funding 
approved 

10/03

Completed $9,503,395 

SANTA CRUZ Yes unknown, waiting for 
systems to be certified

one per precint as phase one Prior to 1/1/06 Prior to 1/1/06
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SHASTA Yes, funding 
approved 

9/03

Completed $1,156,557 

SIERRA Yes Optical Scan Plan on being an all-mail county so if 
required, would have one DRE in the 

County Clerk Office.

July or August 
2005

June or July 2005

SISKYOU Yes Touch Screen One accessible machine per polling place Sept. or October 
2005

August or September 
2005

$258,943 
paid 5/03 

for Phase I
SOLANO
SONOMA Yes unknown One device per polling place Prior to 1/1/06 Prior to 1/1/06

STANISLAUS Yes June 17, 2005
SUTTER Yes DRE Unknown. The RFP requests vendors to 

bid on both scenarios - one machine per 
polling place & total conversion

July 1, 2005 August or September 
2005

TEHAMA Yes, funding 
approved 

2/04

Completed $386,407 

TRINITY Yes DRE One DRE per polling place end of 2005 Fall 2005?
TULARE Yes Touch Screen Possibly two per site plus early voting December 31, 2005 September 1, 2005

TUOLUMNE Yes ES&S Automark One accessible machine per polling place within 60 days 
after AutoMark is 

certified

within 30 days after 
Automark is certified

VENTURA Yes Sequoia Optech 
Insight & OS

One DRE per polling place November 1, 2005 August or September 
2005

YOLO Yes ES&S Unity Election 
System optical scan

ES&S Automark Fall 2005 Fall 2005 

YUBA
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